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Coldbag/ICEPAC Increment 14 PIM Schedule

Manifested: Double Coldbag (1), Single Coldbag (2), +4C ICEPAC Assembly (4)

Flight 23P

Print date: 9/22/06
Last update: 9/22/06

Row Activity ID Name ‘ Template | Template ‘ Start Finish [2005 [2006 [20
Date DlJ[FIMIAIMIITITATsIOINIDII[FIM[AIM[ITITAS]O[N[D][J
Group_1: 0 Increment/Launch 9/13/06 3/9/07
1 REF2.070 Increment 14 9/13/06 3/9/07 9/13 |
2 REF1.00150 23 Progress Launch 10/18/06 10/18/06 10/1 @
Group_1: 2. Safety 8/4/06 8/4/06
4 CS.23P.0100 Coldbag/ICEPAC (23P) Submit Reflight Safety Letter 8/4/06 8/4/06 8/4 f
(PSRP)
Group_1: 3. CoFR 8/21/06 8/21/06
6 RPR0.0030.00190 Coldbag/ICEPAC (23P) CoFR Endorsements Due L-6 weeks 8/30/06 8/21/06 8/21/06 8/21 A
Group_1: 4. Research & Mission Integration 1/1/05 8/25/06 K/\ ‘\)
8 501B-001.00190 Coldbag/ICEPAC (23P) Questionnaire 1-18 3/15/05 1/1/05 1/1/05 1 A
9 501A-001.00190 Coldbag/ICEPAC (23P) Export Control Letter L-36 10/18/03  8/25/06 8/25/06 8/25 v
Includes Double & Single Coldbags, Icepacs.Export Control in
Group_1: 5. Payload Engineering Integration 8/21/06 9/1/06
11 CS.23P.0010 Coldbag/ICEPAC (23P) Verification Data (L-3) L-3 7/18/06 9/1/06 9/1/06 9/1 A
12 CS.23P.0020 Coldbag/ICEPAC (23P) Re-Verification Memo (L-3) L-3 7/18/06 9/1/06 9/1/06 9/1 A
Prelin:
13 CS.23P.0040 Coldbag/ICEPAC (23P) CoC Submittal (L-2.75) L-2.75 7/25/06 8/21/06 8/21/06 8/21 v
Group_1: 9. Russian Integration 6/13/06 8/31/06 O:U
15 RPR0.0060.00190 Coldbag/ICEPAC (23P) TDS 1 L-4.5 6/2/06 7/14/06 7/14/06 7/14 f
16 RPR0.0070.00190 Coldbag/ICEPAC (23P) TDS 2 L-3 7/18/06 7/15/06 7/15/06 7115 f
17 RPR0.0080.00190 Coldbag/ICEPAC (23P) TDS 3 L-7 weeks 8/30/06 7/16/06 7/16/06 7116 f
18 RPR0.0090.00190 Coldbag/ICEPAC (23P) ECW L-4.5 6/2/06 7/12/06 7/12/06 7112 f
19 RPR0.0100.00190 Coldbag/ICEPAC (23P) DUC L-4.5 6/2/06 7/19/06 7/19/06 7119 f
20 RPR0.0110.00190 Coldbag/ICEPAC (23P) Passport L-12 7/26/06 8/4/06 8/4/06 8/4 f
weeks
21 CS.23P.0050 Coldbag/ICEPAC (23P) Hardware Accountability Matrix L-4 6/18/06 6/13/06 6/13/06 6/13 f
Review (HAMR) (OC Product) Initial Review (L-4)
22 CS.23P.0070 Coldbag/ICEPAC (23P) Flight Hardware Delivered 8/28/06 8/28/06 8/28 f
On-Dock @ JSC
Page 1 of 2 Payload Integration Manager: Larry Cotton 281-226-4964

Planning Analyst: Steve Forrest 281-226-4394
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Coldbag/ICEPAC Increment 14 PIM Schedule Lt updte: 922108

Flight 23P

Manifested: Double Coldbag (1), Single Coldbag (2), +4C ICEPAC Assembly (4)

Row Activity ID Name ‘ Template | Template ‘ Start Finish [2005 [2006 [20
Date DIJIF[M[ATM[JI[JTAls[o[NIDIJ[F[M[AIM[ITITA]s[O[NID[J

23 CS.23P.0090 Coldbag/ICEPAC (23P) Bench Review 8/31/06 8/31/06 8/31 4
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Planning Analyst: Steve Forrest 281-226-4394




